
CALIFORNIA REGIONAL WATER QUALITY CONTROX, BOARD
SAN FRANCISCO BAY REGION

ORDER NO. 79-139

NPDES NO. CA0038334

WASTE DISCHARGE REQUIREMENTS FOR'

CITY OF REDWOOD CITY
SAN MATEO COUNTY

The California Regional Water Quality Control Board, San Francisco Bay Region,
(hereinafter called the Board) finds that,

1. The City of Redwood City, hereinafter called the discharger, by
application dated September 12, 1978, has applied for renewal of
waste discharge requirements and a permit to discharge wastes under
the National Pollutant Discharge Elimination System.

2. The discharger presently discharges an annual average of 6.5 million
gallons per day (mgd) of municipal and industrial wastewater con­
taining pollutants into a combined outfall force main with final
disposal into the deepwater channel of San Francisco Bay, a water of
the United States, at a point approximately 3.5 miles southerly
from the San Hateo - Hayward Bridge. (Latitude 37 deg., 33 min.,
48 sec.; Longitude 122 deg., 12 min., 55 sec.)

The same outfall facilities are used by the Cities of San Carlos
and Belmont, and Redwood City General Improvement District No. 1-64
(Redwood Shores). The discharge can affect viable shellfish beds
in San Francisco Bay, located near the shoreline of Foster city
and between the mouths of Steinberger Slough treatment by single­
stage biofiltration and has a design flow of 8.5 mgd.

3. All wastEl'Vlater generated by the Cities of San Carlos, Belmont, and
Redwood City, Redwood city General Improvement District No. 1-64
(Redwood Shores) and Henlo Park sanitary District will be treated
at the new South Bayside System Authority's treatment facilities
now under construction.

4. On June 21, 1977, this Board adopted Order No. 77-83, an Enforcement
Order for issuance of a time schedule, requiring the discharger to
complete construction of new facilities by July 1, 1980, and to
achieve full compliance by October 1, 1980. Construction of the
South Bayside System Authority's new subregional wastewater treatment
facilities has been delayed, primarily because of construction
problems encountered at the site of the new plant. Hassive
excavation slope failures occurred in September 1978 resulting in
cessation of construction work and legal conflicts between the
Authority, the Contractor, and Consulting Engineers. Construction
work resumed last December 1979 but was again disrupted for a
period of about three weeks in April 1979.
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